STATE OF CALIFORNIA
DEPARTMENT OF TECHNOLOGY
OFFICE OF STATEWIDE TECHNOLOGY PROCUREMENT

STANDARD AGREEMENT AMENDMENT

TECH 213A (rev. 09/2024)

REGISTRATION NUMBER	
AGREEMENT NUMBER	AMENDMENT NUMBER
C3A2FN9-18	10

1. This Agreement is entered into between the Contracting Agency and the Contractor named below:

CONTRACTING AGENCY NAME
California Department of Technology and Governor's Office of Emergency Services

CONTRACTOR NAME
AT&T Corporation

2. The term of this Agreement is: October 22, 2018, or upon approval by CDT-OSTP, whichever is later, through April 21, 2027

3. The maximum amount of this Agreement after this Amendment is: $0.00 *(Zero Dollars and Zero Cents)*

4. The parties agree to comply with the terms and conditions of the amendment. All documents and actions noted below are by reference and made part of the Agreement and incorporated herein:

Effective upon CDT OSTP approval of this Amendment 10, the revisions are as follows:

A. In accordance with PMAC General Provisions-Telecommunications Section 81, Disentanglement (Migration-Out) and the provisions of CALNET 3 FirstNet Special Terms and Conditions, this Amendment 10 extends the contract term by 18 months, from October 21, 2025, to April 21, 2027.

B. Attachment 3, Additional Conditions includes stipulations applicable for the migration-out period.

All other terms remain the same

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

CONTRACTOR

CONTRACTOR NAME *(If other than an individual, state whether a corporation, partnership, etc.)*
AT&T Corporation

CONTRACTOR AUTHORIZED SIGNATURE: Samantha Thibault (Jul 21, 2025 13:02 PDT)
DATE SIGNED: Jul 21, 2025

PRINTED NAME AND TITLE OF PERSON SIGNING
Samantha J Thibault, Director-Sales, State of California

ADDRESS
2700 Watt Avenue, Rm. 4022, Sacramento, CA 95821

STATE OF CALIFORNIA

California Department of Technology		Governor's Office of Emergency Services	
BY (AUTHORIZED SIGNATURE)	DATE SIGNED	BY (AUTHORIZED SIGNATURE)	DATE SIGNED
Chaeny Emanavin	Jul 21, 2025	Mary Rucker (Jul 22, 2025 09:15 PDT)	Jul 22, 2025
PRINTED NAME AND TITLE OF PERSON SIGNING		PRINTED NAME AND TITLE OF PERSON SIGNING	
Chaeny Emanavin, Deputy State Chief Technology Officer		Mary Rucker, OES Assistant Director, Administrative Services	
ADDRESS P.O. Box 1810, MS Y-12, Rancho Cordova, CA 95741-1810		ADDRESS 3650 Schriever Avenue, Mather, CA 95655	

Department of Technology (CDT), Office of Statewide Technology Procurement (OSTP) Use Only

California Department of Technology
APPROVED
Date Jul 22, 2025
Signed Samit Wangnoo
Office of Statewide Technology Procurement

STATE OF CALIFORNIA
CALIFORNIA DEPARTMENT OF TECHNOLOGY
AGREEMENT NUMBER: C3A2FN9-18
AT&T CORPORATION

ATTACHMENT 3 – ADDITIONAL CONDITIONS

Pursuant to the PMAC General Provisions - Telecommunications Section 81, the Disentanglement (Migration-Out) CALNET 3 C3A2FN9-18 (CALNET 3 FirstNet) shall be extended for a period of 18 months starting October 22, 2025, through April 21, 2027, to allow the existing CALNET 3 FirstNet customers time for contract transition. During the 18-month period, AT&T Corporation (Contractor) shall transition their existing customers from CALNET 3 FirstNet to the replacement CALNET 5 FirstNet contract. During this extension period for migration-out purposes, the following stipulations shall apply:

1. Customers may utilize CALNET 3 FirstNet to order services, and conduct moves, adds and changes during the migration-out period.
2. All CALNET 3 FirstNet Authorization To Orders and Individual Price Reductions shall remain in effect until customers' migration-out processes are complete.
3. Contractor shall work with their existing customers to ensure all services are migrated off CALNET 3 FirstNet contract on or before April 21, 2027.
4. The State may terminate CALNET 3 FirstNet contract at no additional cost to the State per PMAC General Provisions – Telecommunications, Section 26. Termination for the Convenience of the State.

   Pursuant to the terms of the CALNET 3 FirstNet Contract Special Terms and Conditions, Section M, Migration-Out, the State reserves the right to further extend the CALNET 3 FirstNet contract to ensure Contractor completes the migration-out process.

Additional PMAC General Provisions - Telecommunications

EXECUTIVE ORDER N-6-22-RUSSIA SANCTIONS

Contractor shall comply with Executive Order N-6-22 ("EO") regarding Economic Sanctions against Russia and Russian entities and individuals. "Economic Sanctions" refers to sanctions imposed by the U.S. government in response to Russia's actions in Ukraine, as well as any sanctions imposed under state law. The EO directs state agencies to terminate contracts with, and to refrain from entering any new contracts with, individuals or entities that are determined to be a target of Economic Sanctions. Accordingly, should the State determine Contractor is a target of Economic Sanctions or is conducting prohibited transactions with sanctioned individuals or entities, that shall be grounds for termination of this Contract. The State shall provide Contractor prior written notice of termination, allowing Contractor at least 30-days to provide a written response. Termination shall be at the State's sole discretion.