

Project Delivery Lifecycle (PDL)

Submit
IT Project Journey
Executive Transmittal



CDT Consults (Project Sizing & Complexity Assessments)

Pre-Project Work

Summary

Content/Deliverables



Ideation

Pre-Project Work
Checklist

- Analysis
- Funding
- Planning
- Scope
- Risks
- Data

Completion
Acknowledgement

Workbook Chapters

1



Business
Readiness

Comprehensive
Assessment and
Objectives/Goals

- Charter
- Stakeholders
- Roadmap
- RACI
- Org Chart
- Risk Log
- Requirements
- Market Analysis
- FAW

Completion
Acknowledgement

2



Solution
Evaluation

Evaluate Alternatives &
Draft Key Plans

- RTM
- FAW (updated)
- Schedule (updated)
- As Is diagram
- To Be diagram
- EA diagram
- Sol design

Project Approval



3



Funding/
Procurement

Secure Funding, Finalize
Contract & Baselines

- Schedule (baseline)
- FAW (baseline)
- PMP
- Requirement(baseline)
- Vendor/ Contract Information

Baselines Approval



4



Iteration(s)

Execute Iterations &
Track Value

- For each iteration:**
- Planned cost, schedule, scope
 - Risks/Complex
- Updates:**
- Cost/Sched
 - Requirement
 - Sol design
 - PMP

Approval required if
baseline variance
exceeds $\pm 10\%$ or \$5M
(whichever is less)



5



Iteration Evals/
Project Close

Deliver Final Product &
Transition to M&O

- Iterative Value Report
- FAW (updated)
- Project closeout files

Iteration Review or
Project Closeout